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PART B — CAPITAL IMPROVEMENT CONSTRUCTION PROJECTS SUBJECT TO SBAC PROCEDURES

CHAPTER 7 - PROCUREMENT OF ALTERNATIVE PROEJCT DELIVERY BUILIDNG CONSTRUCTION
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Eligibility Requirements and Procedures for Alternative Project Delivery Building Construction

11

1.2

1.3

1.4

A state agency, after evaluating the type of project contemplated and the alternative project
delivery method desired for building construction, shall submit a written request including
justification to the State Building Advisory Commission (SBAC) for review and approval.

To be eligible to use an alternative project delivery method (K.S.A. 75-37,141 et seq.) for a state
building construction project, the state agency requesting such delivery must demonstrate the
project is appropriate for either a construction management at-risk or a design-build delivery
method. The SBAC will consider the following factors:

1.2.1 The likelihood that the alternative project delivery method of procurement selected will
serve the public interest by providing substantial savings of time or money over the
traditional design-bid-build delivery process.

1.2.2  The ability to overlap design and construction phases is required to meet the needs of the
end-user.

1.2.3 The use of an accelerated schedule is required to make repairs resulting from an
emergency.

1.2.4 The project presents significant phasing or technical complexities, or both, requiring the
use of an integrated team of designers and constructors to solve project challenges
during the design or preconstruction phase.

1.25 The use of an alternative project delivery method will not encourage favoritism in
awarding the public contract or substantially diminish competition for the public contract.

1.2.6 The ability of the state agency to fund the stipend offered to qualified design-build
proposers.

Eligibility requirements for construction management at-risk services are dependent upon the
scope of the project.

To be eligible for design-build services, a Contractor must be pre-qualified by DCC to do
construction work for the State of Kansas. If the project requires architectural and/or engineering
services, a professional, with general liability insurance, licensed by the Kansas Board of
Technical Professions, must be part of the team.

Annual Statement of Qualifications

21

2.2

The Secretary of Administration by statute annually requests firms engaged in the lawful practice
construction management at-risk or design-build services to submit a statement of qualifications
(SOQ) and performance data. K.S.A. 75-37,141 et seq.

2.1.2  Arequest for annual qualification statements shall be published in the Kansas Register at
the end of each year.

The Form 050 - Professional Qualifications is to be used. It is available at www.da.ks.gov/fp/.
The following minimum information is required. Supplemental information regarding each firm
may also accompany the form.
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2.3

2.4

2.2.1 The firm’s capacity and general experience, including specific roles on similar or related
projects.

2.2.2 The capabilities and other qualifications of the firm’s personnel.

Each completed Form 050 - Professional Qualifications and supplemental information, including
photographs and letters of reference related to each firm’s work, should be delivered to DCC as
described in the annual advertisement. By statute, SOQs are required to be filed and made
available to the State Building Advisory Commission (SBAC) and Procurement Negotiating
Committees.

Eligible firms, which have never sought State work, are encouraged to contact DCC regarding the
State's eligibility, qualification, nomination and selection procedures and policies.

Announcement of Public Hearing for Proposed Alternative Project Delivery Building Construction

3.1

3.2

3.3

3.4

When a written program statement and draft advertisement from a state agency for a capital
improvement project, which has been funded and approved by the Kansas Legislature, is
received from a state agency, a public hearing to consider comments on the request will be held
by the SBAC.

3.1.1 DCC will notify the SBAC and schedule a date for a public hearing.
3.1.2 DCC will publish a notice in the Kansas Register at least 15 days prior to the hearing.

If the SBAC determines the eligibility criteria for use of an alternative project delivery method is
not met and the project does not qualify, the agency will be notified to use the traditional design-
bid-build delivery method.

If the SBAC determines the eligibility criteria for use of an alternative project delivery method is
met, the agency will be notified to proceed with the proposed alternative method of project
delivery. 6.3.5.1

Financial information requested during any phase of the process should be sealed in an envelope
and labeled CONFIDENTIAL. Financial information is not subject to Kansas Open Records Act
(K.S.A. 45-221(a) (33))

Announcement of Alternative Project Delivery Building Construction

4.1

4.2

Upon the SBAC’s approval of the use of an alternative project delivery method, DCC will submit
an advertisement to be published in the Kansas Register requesting proposals for the approved
method from construction management at-risk or design-build firms interested in the project.

4.1.1 The Kansas Register is the official publication where all requests for alternative delivery
methods for building construction projects funded by state tax dollars are announced.

4.1.2 Capital Improvement funded by other means may also elect to use the above methods.
The Kansas Register is published every Thursday by the Kansas Secretary of State. The Kansas

Register is available on line at http://www.kssos.org/pubs/pubs _kansas register.asp and is
available in many libraries throughout the state.

4.2.1 Subscriptions to the Kansas Register may be obtained by contacting the Kansas
Secretary of State on the internet at http://www.kssos.org, by e-mail at
kansasreqgister@kssos.org or by telephone at 785-296-3489.
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SBAC Guidelines for Proposal Submittals

51

5.2

5.3

54

When a request for an alternative project delivery service is advertised in the Kansas Register, all
eligible firms may submit a proposal to the SBAC indicating their interest in being nominated by
the SBAC for the advertised services.

5.1.1 Should there be any conflicts between the Kansas Register advertisement and the
requirements listed below or anywhere else, firms shall follow the requirements listed in
the Kansas Register advertisement.

Each proposal for advertised services shall contain the following information in the order provided
below.

5.2.1 An updated Form 050 - Professional Qualifications, for each proposing firm and each
consulting firm should be included at the end of each proposal

5.2.2 A one-page letter of interest including a synopsis of qualifications; completed Forms 051,
052, 053, and 054 - State of Kansas Capital Improvement Project Qualifications; any
photographs or supplemental information, including letters of reference related firm’s
work relevant to the advertised services; and information specifically requested in the
advertisement. Forms 051, 052, 053, and 054 - Kansas Capital Improvement Project
Qualifications can be altered to accommodate each firm’s qualifications.

5.2.3 A maximum of forty (40) pages of readable surfaces. Double-sided proposals do not
increase the forty (40) page readable surfaces limit. Covers, separation tabs and the
Professional Qualifications Form(s) 050 do not count toward the forty (40) page readable
surface limit.

Each proposal shall be submitted in the following format(s):

5.3.1 One condensed or optimized .PDF document less than 5MB in size, delivered to DCC on
a CD / DVD or flash drive along with a transmittal. E-mail transmissions will no longer be
accepted.

5.3.2 The title of the electronic submission will contain, in this order, the following information:
firm name or acronym, agency abbreviation, project title (Exp. Joe Architect KU Haworth
Hall Electrical Distribution Replacement.pdf).

5.3.2.1  Any item marked confidential shall be sent as s separate PDF and shall have
the word CONFIDENTIAL in the title of the PDF document.

5.3.2.2  Paper copies, if requested, shall be an exact duplicate of the. PDF proposal,
submitted in a loose-leaf binder, bound together or stapled.

DCC will receive and deliver to the SBAC all submittals that are delivered by the advertised
deadline.

5.4.1 Improper submittals will be noted and delivered to the SBAC but may not receive
consideration.

5.4.2 Late submissions will not be delivered to the commissioners.
5.4.3 In the event that State of Kansas offices in Shawnee County are closed on the day

proposals are due, the due date for proposals will be considered the next business day
state offices resume operation.
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54.4

545

Firms interested in tracking the delivery of their submittal should do so through the firm’s
delivery service, not DCC.

In order to assist DCC with receipt of all proposals, firms are encouraged to e-mail DCC
their intent to propose, the date the proposal is sent out, and the method of delivery.

Construction Management At-Risk Project Delivery Procedures

6.1

6.2

6.3

General Information

6.1.1

6.1.2

6.1.3

DCC, with the advice of the SBAC, shall determine the scope and level of detail required
to permit qualified construction managers or general Contractors to submit construction
management at-risk proposals in accordance with the agency’s proposal.

Construction manager at-risk or general Contractor shall be selected as early as during
the schematic design phase and prior to completion of the construction documents
phase.

The project design professional may be employed or retained by the agency to assist in
the construction manager at-risk selection process. The design professional shall be
selected and contracted separately (K.S.A. 75-1257).

DCC shall solicit proposals on behalf of the agency in a three-stage qualifications-based selection
process.

6.2.1

6.2.2

6.2.3

Phase | shall be the solicitation of qualifications for consideration by the SBAC which will
nominate a minimum of three but not more five construction managers at risk or general
Contractors to advance to Phase II.

Phase Il shall be the solicitation of a Request for Proposal (RFP) for the project from the
SBAC nominated firms.

Phase lIll shall include an interview with each proposer to present their qualifications and
to answer questions.

Phase | Requirements. Submit proposals as detailed in Section 5, including the following
minimum information.

6.3.1

6.3.2

6.3.3

6.3.4

6.3.5

6.3.6

Similar project experience.
Experience in this type of project delivery system.
Reference from design professionals and Owners from previous projects.

Description of the construction manager or general Contractor project management
approach.

Financial statements

Bonding capacity, including the ability of providing a public works bond (K.S.A. 60-1111)
and evidence of such bonding capacity submitted to SBAC with the SOQ. Failure to
present such evidence will deem the firm as unqualified for selection under this
subsection.
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6.4

6.5

Phase Il Process. Firms nominated by the SBAC in Phase | shall receive a Request for Proposal
(RFP) requiring a more in-depth response including the following minimum information.

6.4.1

6.4.2

6.4.3

6.4.4

6.4.5

6.4.6

6.4.7

6.4.8

Company overview.

Experience or references, or both, relative to the project under consideration.
Resumes of proposed project personnel.

Overview of pre-construction services.

Overview of construction planning.

Proposed safety plan.

Fees, including fees for pre-construction services, fees for general conditions, fees for
overhead and profit, and fees for self-performed work.

One (1) paper copy and one .PDF document on CD/DVD of the nominated firm’s in-depth
response.

Phase Ill Process

6.5.1

6.5.2

6.5.3

6.5.4

6.5.5

Upon receipt of all proposals from firms nominated by the SBAC, the Negotiating
Committee shall interview all proposers, allowing firms to present their proposed team
members, qualifications, project plan, and to answer questions. Interview scores shall
not account for more than 50% of the total possible score.

The Negotiating Committee shall select the firm providing the best value based on the
proposal criteria and weighting factors identified by the agency in the RFP instructions to
proposers to emphasize important elements of the project.

The Negotiating Committee shall proceed to negotiate with and to enter into contract with
the firm receiving the best total score to provide the construction management at-risk
services.

6.5.3.1  Negotiations procedure shall be the same process undertaken to contract with
design professionals (K.S.A. 75-1250).

6.5.3.2 Should the Negotiating Committee be unable to negotiate a satisfactory
contract with the firm with the best score, negotiations with that firm will
terminate and the committee will begin negotiations with the firm with next best
score.

If the Negotiating Committee determines that it is not in the best interest of the agency to
proceed with the project pursuant to the proposals offered, the committee shall reject all
proposals. If all proposals are rejected, DCC may solicit new proposals using different
design criteria, budget constraints, or qualifications.

The contract to perform construction management at-risk (CMAR) services shall be
prepared by the Secretary of Administration and entered into between the agency and
the firm performing the services. A contract utilizing a cost-plus guaranteed maximum
price shall return all savings under the guaranteed maximum to the agency.
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6.6 Record of Selection Process

6.6.1

6.6.2

The selection of the CMAR firm will be reported to the SBAC.

All firms nominated by the SBAC and the selected firm will be announced at
www.da.ks.gov/fp/ after the contract has been signed by all parties.

6.7 Construction Phase Process

6.7.1

6.7.2

DCC shall publish a construction services bid notice in the Kansas Register and in such
other appropriate manner for the construction manager as may be determined by the
state agency.

6.7.1.1  Each bid notice shall include the request for bids and other bidding information
prepared by the CMAR and the agency with the assistance of DCC.

6.7.1.2  Current statements of qualifications and performance data, along with all
information and evaluations developed by the secretary of administration
under K.S.A. 75-3783 of firms submitting bid proposals shall be made
available to the construction manager and the agency. If a firm submitting a
bid proposal fails to submit the requested information, such firm will be
deemed unqualified for selection.

6.7.1.3 The agency may allow the CMAR to self-perform construction services
provided the CMAR submits a bid proposal under the same conditions as all
other competing firms.

6.7.1.4 The CMAR shall evaluate the bids to determine the lowest responsible bidder,
except the agency and DCC shall determine the lowest responsible bidder for
self-performed work.

6.7.1.5 The CMAR will enter into a contract with each firm performing construction
services for the project and make a public announcement of each firm
selected.

The CMAR will be required to provide appropriate bonds and insurance to DCC after the
award of each bid package when the construction contract amendment for the bid
package is signed by all parties.

Design-Build Project Delivery Procedures

7.1 General Information

7.1.1

7.1.2

7.1.3

DCC, with the advice of the SBAC, shall determine the scope and level of detail required
to permit eligible firms to submit design-build proposals in accordance with the agency’s
RFP.

DCC on behalf of the agency shall publish a notice to interested proposers announcing
the required project services in the Kansas Register at least 15 days prior to the closing
deadline.

The notice shall include a description of the project, the procedures for submittal, the
selection criteria to be used, the time and place and other specific instructions for the
receipt of the proposals.
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7.2

7.3

7.1.4

7.1.3.1 Proposals not submitted in strict accordance with such instructions shall be
subject to rejection.

Prior to the notice published in the Kansas Register, a RFP shall be prepared by the
agency containing the following minimum information.

7.1.4.1  Procedures to be followed for submitting proposals, the criteria for evaluation
of proposals and their relative weight, and the procedures for making awards.

7.1.4.2  Proposed terms and conditions of the design-build contract.

7.1.4.3  Design criteria package.

7.1.4.4  Description of drawings, specifications, or other information to be submitted
with the proposal, with guidance as to the form and level of completeness of

the submittal that will be acceptable.

7.1.4.5 Schedule for planned commencement and completion of the design-build
contract.

7.1.4.6  Budget limits for the design-build contract.

7.1.4.7 Requirements, including any available ratings for security (bid) bonds,
performance bonds, payment bonds, and insurance.

7.1.4.8 Other information the agency chooses to supply, such as surveys, soil reports,
drawings of existing structures, environmental studies, photographs, or
references to public records.

DCC shall solicit proposals in a three-stage qualifications-based selection process.

7.2.1

7.2.2

7.2.3

Phase | shall be the solicitation of qualifications for consideration by the SBAC which will
nominate a minimum of three but not more five design-build teams to advance to Phase
1.

Phase Il shall be the solicitation of a technical proposal, including a conceptual design for
the project, from the SBAC nominated firms.

Phase Ill shall be the solicitation of a cost proposal from the SBAC nominated firms.

Phase | Requirements. Submit proposals as detailed in Section 5, including the following
minimum information.

7.3.1

7.3.2

7.3.3

7.3.4

Demonstrate ability to perform projects comparable in design, scope, and complexity.
References from Owners for whom building-design projects have been performed.

Qualifications of personnel who will manage the design and the construction aspects of
the project.

Names and qualifications of the primary design consultants and Contractors with whom
the design-builder proposes to (sub) contract. Identified consultants or Contractors may
not be replaced without the written approval of the agency.
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7.4

7.5

7.6

7.7

7.3.5 Bonding capacity, including providing a public works bond (K.S.A. 60-1111) and evidence
of such bonding capacity. Failure to present such evidence will deem the firm as
unqualified for selection under this subsection.

SBAC shall evaluate submitted proposals in accordance with the requirements of the notice and
as follows.

7.4.1 Assign points to each proposal in accordance with the instructions of the RFP.

7.4.2 SBAC shall have discretion to disqualify any proposer that lacks the minimum
gualifications required to perform the work.

7.4.3 Qualified proposers selected will proceed to Phase Il of the selection process.

7.4.4  Proposers lacking the necessary qualifications shall not proceed to Phase II.

7.4.5 If three qualified proposers cannot be identified, the contracting process shall cease.
7.4.6 Price or fee shall not be considered as part of the Phase | prequalification criteria.
7.4.7 Designers shall be evaluated in accordance with the requirements of K.S.A. 74-7003.

7.4.8 Points assigned in the Phase | evaluation process shall not carry forward to Phase Il of
the process.

Proposers nominated by the SBAC shall advance to Phase Il and be ranked on points given by
the Negotiating Committee in Phases Il and Ill only. The two-phase evaluation and scoring
process shall be combined to determine the greatest value to the state agency.

Phase Il Process. Pre-qualified firms selected in Phase | shall receive a RFP requiring their
technical proposal and conceptual design for the project

7.6.1 Proposals for Phase Il and Phase Il (cost of construction) shall be submitted
concurrently in separate submittals.

7.6.2 Proposers shall submit their design for the project to the level of detail required in the
RFP.

7.6.3 Design submittal shall be evaluated and assigned points in accordance with the
requirements of the RFP.

7.6.4 Maximum of 20% of the points awarded in Phase Il may be based on proposer’s
qualifications and ability to design, construct, and deliver the project on time and within
budget.

7.6.5 Design proposal shall not contain any reference to cost of the proposal. Cost proposals
shall be opened only after the design proposals have been evaluated and assigned
points.

Phase Il Process.

7.7.1 Proposal for a firm fixed cost of construction shall be accompanied by bid security and
any other submittals as required by the RFP.
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7.8

7.9

7.7.2 Upon receipt of all proposals from firms nominated by the SBAC, the Negotiating
Committee shall interview all proposers, allowing firms to present their proposed team
members, qualifications and conceptual plan. The team members will also answer
guestions of the committee.

7.7.3 Proposed contract time, in calendar days, for completing the project as designed by the
proposer shall be considered as an element of evaluation. The RFP shall establish any
acceptable alternates to the design and corresponding contract time criteria. The RFP
shall establish a user delay value for each calendar day.

7.7.4 Cost and schedule proposals shall be submitted in accordance with the RFP. Failure to
submit a cost proposal on time shall be cause to reject the proposal.

7.7.5 Cost and schedule shall be opened and read aloud at the time and place specified in the
RFP. Evaluation team shall make public its scoring of Phase Il at the opening.

Selection Process

7.8.1 Cost proposals shall be evaluated in accordance with the RFP. Each proposer’s
adjusted score shall be determined by adding Phase Il cost proposal to the product of
the proposed contract time and the user delay cost, and dividing that sum by the Phase I
score.

7.8.2 Responsive proposer with the lowest total number of points shall be awarded the
contract.

7.8.3 If DCC determines that it is not in the best interest of the agency to proceed with the
project pursuant to the proposals offered by the proposer with the lowest total number of
points, DCC shall reject all proposals. If all proposals are rejected, all qualified proposers
with higher point totals shall receive a stipend and the proposer with the lowest number of
points shall receive an amount equal to two times such stipend.

7.8.4 If all proposals are rejected, DCC may solicit new proposals using different design
criteria, budget constraints, or qualifications.

Stipend

7.9.1 Agency shall pay a stipend as an inducement to qualified proposers for design-build
proposals, to each proposer nominated by the SBAC whose proposal is responsive but
not accepted.

7.9.2 Stipend amount shall be established in the RFP.

7.9.3 Upon payment of the stipend to an unsuccessful design-build proposer, the state shall
acquire a nonexclusive right to use the design submitted by the proposer. The proposer

shall have no further liability for its use by the state in any manner.

7.9.4 If proposer desires to retain all rights and interest in the design proposed, the proposer
shall forfeit the stipend.
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7.10 Record of Selection Process

7.10.1 Bids conforming to the terms of the advertisement for design-build services, together with
the name of the bidders and with the successful bidder indicated, shall be recorded and
made available to public inspection upon request after the letting of the bid.

7.10.2 DCC shall, within five days after award of the contract, publish the name of the
successful bidder. The public notice shall show the phase Il and Ill scores and the
adjusted final score.

7.10.3 DCC shall, within five days after award of contract, have the names of all proposers
whose bids were not selected, together with phase Il and Ill scores and the final adjusted
score for each, available for public review.

7.10.4 The selection of the design build firm will be reported to the SBAC.

July 2013
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Approval and Selection Process Outlines

8.1 Construction Management At-Risk

Activit Time Sequence / Target Days Actual Project
y Requirements Week  Allocated Time Example
Annual Statement of Qualifications January of each vear ) )
(submit annually or for specific project) Y y
= Agency submits to DCC written program Minimum 1 week prior to 1 7
3 and request to utilize Alt. Delivery Method SBAC meeting
I
=3 DCC / Agency drafts advertisement for Complete prior to SBAC } }
-‘Dﬁ public hearing regarding using CM At-Risk meeting
TT : . .
> > | SBAC establishes a date/time for public
©
83 hearing at next scheduled meeting Once amonth 0 0
Q
g 2 DCC submits advertisement to Kansas NLT Wednesday of each ) )
£ | Register week
<) -
Qs . . Thursday following the
Lo Kansas Register published Wednesday deadline 1 8
0
<If SBAC conducts public hearing (typically Minimum 15 days after 4 20
2 on date of and prior to next meeting) advertisement
L
E SBAC determines if project meets criteria Process continues - Yes/No - -
DCC / Agency drafts advertisement for Complete prior to ad 5 7
SOQ from CM At-Risk firms submittal date
g DCC / Agency drafts RFP for CM At-Risk RFP can be written prior to ) )
= firms SBAC nominations
S
€ % DCC submits advertisement to Kansas NLT Wednesday of each ) )
S g Register to request SOQ week
g‘j Kansas Register published Thursday following the 6 8
o! g 9 P Wednesday deadline
5] .
+ 2 . . Minimum 15 days after
% o Firms submit SOQ advertisement 8 15
§ SBAC receives proposals for review and Minimum 10 days before 2nd 10 10
o nominations at next meeting Wednesday of month
Firms notified of selection After meeting - -
% | DCC/ Agency prepares final RFP RFP can be finalized earlier - -
o >
L3
O
= DCC distributes RFP to nominated firms Approved RFP available - -
7%
T 5] .
& 2 | Firms submit RFP Minimum 30 days after 14 30
N advertisement
Negotiating Committee receives RFQ for Time required depends on 15 7
- review, interviews and selection project complexity
s :é 2 | Negotiating Committee establishes Time required depends on
E S5 intgrview dgtes and conducts interviews availability of Negotiating 16 7
g O Committee & firms
) 3D Negotiating Committee selects best . .
~ <5 : : Time required depends on
=oL value proposal and negotiates final roiect complexit 17 7
w s § contract proj plexity
o
§ P | DCC prepares contract 18 7
z
CM At-Risk & Agency sign contract End of Process 19 7
CM At-Risk starts work (20) 140
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8.2 Design Build

Activit Time Sequence / Target Days E\é?ﬂ?le
y Requirements Week  Allocated Project Time
Annual Statement of Qualifications January of each vear ) )
(submit annually or for specific project) Y y
Agency submits to DCC written program Minimum 1 week prior to 1 7
§ and request to utilize Alt. Delivery Method SBAC meeting
o
g DCC / Agency drafts advertisement for Complete prior to SBAC ) )
3 public hearing regarding using Design-Build meeting
s}
% % SBAC establishes a date / tlme_for public Meet once a month 0 0
8 hearing at next scheduled meeting
Q.
o mn
f @ DCC submits advertisement to Kansas NLT Wednesday of each ) )
8 £ | Register week
<]
o= . . Thursday following the
LIIJ 0 Kansas Register published Wednesday deadiine 1 8
0
§ SBAC conduc_ts public hearing (typically on Minimgm 15 days after 4 20
o date of and prior to next meeting) advertisement
I}
4
o SBAC determines if project meets criteria Process continues - Yes/No - -
DCC / Agency drafts advertisement for Complete prior to ad 5 7
SOQ from Design-Build firms submittal date
@ DCC / Agency drafts RFP for Design-Build FRP can be written prior to ) )
2 firms SBAC nominations
IS
S
f= % DCC submits advertisement to Kansas NLT Wednesday of each ) )
S ‘g Register to request SOQ week
3 < -
- . . Thursday following the
o ?
8 % Kansas Register published Wednesday deadline 6 8
5] ..
=2 . . Minimum 15 days after
% o Firms submit SOQ advertisement 8 15
% SBAC receives proposals for review and Minimum 10 days before 2nd 10 10
o nominations at next meeting Wednesday of month
Firms notified of selection After meeting - -
& DCC / Agency prepare final RFP RFP can be finalized earlier - -
“e?
= é & | DCC distributes RFP to nominated firms Approved RFP available - -
o=
[%))] [T} .
<L« ’ : Minimum 45 days after
& Firms submit RFP advertisement 16 45
Negotiating Committee receive RFQ for Time required depends on 17 7
= interviews and selection project complexity
c 8 =
S - -
=B > -~ : . Time required depends on
B | s sty of Negoritg T
BB Committee & firms
5' IS E Negotiating Committee selects best value Time required depends on 19 7
w & $ | proposal and negotiates final contract project complexity
28 =
<
E §‘L9’ DCC prepares contract 20 7
Design-Builder & Agency sign contract End of Process 21 7
Design-Builder starts work NTP issued (22) 155
END OF CHAPTER
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